

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	27 JUNE 2026
Team ID	24761A05O7
Project Name	FOOD ORDERING BUSINESS AND CONSUMER TRENDS
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	DATA COLLECTION AND CLEANING	USN-1	AS A DATA ANALYST I CAN GET DAILY ORDER CSVS WITH CUSTOMER ID AND LOC ,ITEM , TIMESTAMP SO THAT I CAN ANALYZE BOTH BUSINESS AND CONSUMER TRENDS	2	High	SHAIKMOHAMMED SHOAIB,4
Sprint-1	DATA COLLECTION AND CLEANING	USN-2	AS A DATA ANALYST I CAN CLEAN THE RAW CSV USING PYTHON PANDAS TO REMOVE DUPLICATES AND NULL VALUES	3	High	ME
Sprint-1	DATA COLLECTION AND CLEANING	USN-3	AS A DATA ANALYST I CAN CONVERT CLEANED DATA INTO TABLEAU HYPER EXTRACT FOR FAST LOADING	2	HIGH	ME
Sprint-2	DASHBOARD DEVELOPMENT	USN-4	AS A MANAGER I CAN VIEW KPIS LIKE TOTAL REVENUE ,TOTAL ORDERS ,AOV ON DASHBOARD CARDS	3	HIGH	ME,OTHERS
Sprint-2	DASHBOARD DEVELOPMENT	USN-5	AS A MARKETING ANALYST I CAN FILTER RANGE AND REGION TO ANALYZE SPECIFIC PERIODS AND CONSUMER DATA	2	High	ME,OTHERS
SPRINT-2	DASHBOARD DEVELOPMENT	USN-6	AS A MANAGER I CAN SEE TOP 10 SELLING ITEMS + TOP 10 CITIES BY CONSUMER DEMAND TO IDENTIFY BEST SELLERS	2	MEDIUM	ME ,OTHERS

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
SPRINT-3	TESTING AND DEPLOYMENT	USN-7	AS A BUSINESS ANALYST I CAN USE CUSTOMER SEGMENTATION CHART+TEST ALL FILTERS TO VALIDATE INSIGHTS	5	HIGH	ME,OTHERS
SPRINT-3	TESTING AND DEPLOYMENT	USN-8	AS A MANAGER I CAN ACCESS FINAL BUSINESS AND CONSUMER ANALYTICS DASHBOARD VIA TABLEAU PUBLIC LINK	1	HIGH	ME,OTHERS

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	24 JUNE 2026	29 JUNE 2026	7	23 JUNE 2026
Sprint-2	8	6 Days	30 JUNE 2026	05 JULY 2026	8	30JUNE 2026
Sprint-3	6	1 Days	6 JULY 2026	7 JULY 2022	6	5 JULY 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>